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IMPORTANT NOTICE
What is a progress report?
Progress reports are deliverables which are sometimes requested at mid-term (or other crucial points in the project) if there is a long time-span without reporting. 
The report (+ annexes) must be prepared (by all beneficiaries together) and uploaded on the Funding & Tenders Portal Grant Management System Continuous Reporting Deliverables screen. 
[image: ] Progress reports should NOT be confused with periodic reports. Periodic reports are linked to payments, progress reports are not.
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[bookmark: _Toc498002801][bookmark: _Toc100494773]1. MILESTONES, DELIVERABLES AND CRITICAL RISKS 
	Deliverables and milestones  (outputs/outcomes)
	YES/NO

	We confirm that we updated the following Continuous Reporting screens:
· Deliverables 
· Milestones 
	



	Critical risks
	YES/NO

	We confirm that we updated the following Continuous Reporting screen:
· Critical risks
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	[bookmark: _Toc495508582][bookmark: _Toc495592696][bookmark: _Toc497130546]WORK PACKAGES



[bookmark: _Toc495592686][bookmark: _Toc497742279]Work Package 1
	Work package 1:  [Name]

	Activities 
Report on the implementation status of the activities that were to be implemented during the period and explain deviations from the description of the action (DoA) in Annex 1 GA.

	Task No
(continuous numbering linked to WP)
	Task name
	Implemented?
(Yes/No/Partially)
	Justification 
(explain what was done and by whom; explain what was not done and why not; indicate how you intend to handle the situation and new timing; indicate if it was a one-off issue or how you intend to avoid similar issues in the future)

	T1.1
	
	
	

	T1.2
	
	
	

	Other issues 
Mention and explain unexpected events and adjustments that had to be made. Explain impact on other tasks, available resources and planning/timing.
	

	Milestones and deliverables (outputs/outcomes)  

	See Deliverables screen.


[bookmark: _Toc57822854][bookmark: _Toc58525121]
Work Package 2 …
To insert additional work packages, copy WP1 as many times as necessary.

[bookmark: _Toc495508575][bookmark: _Toc495592689][bookmark: _Toc497742282]Timetable
	Timetable (projects up to 2 years) 
Report on deviations from the description of the action (DoA) in Annex 1 GA.
Fill in the planned implementation in beige and the deviations in red. Repeat lines/columns as necessary.

	Starting date:
	

	ACTIVITY
	MONTHS

	
	M 1
	M 2
	M 3
	M 4
	M 5
	M 6
	M 7
	M 8
	M 9
	M 10
	M 11
	M 12
	M 13
	M 14
	M 15
	M 16
	M 17
	M 18
	M 19
	M 20
	M 21
	M 22
	M 23
	M 24

	Task 1.1 - … 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 1.2 - …
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task … 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	



	Timetable (projects of more than 2 years) 
Report on deviations from Annex 1 of the Grant Agreement.
Fill in the planned implementation in beige and the deviations in red. Adapt and repeat lines/columns as necessary.

	Starting date:
	

	ACTIVITY
	YEAR 1
	YEAR 2
	YEAR 3
	YEAR 4
	YEAR 5
	YEAR 6

	
	Q 1
	Q 2
	Q 3
	Q 4
	Q 1
	Q 2
	 Q 3
	 Q 4
	Q 1
	Q 2
	Q 3
	Q 4
	Q 1
	Q 2
	Q 3
	Q 4
	Q 1
	Q 2
	Q 3
	Q 4
	Q 1
	Q 2
	Q 3
	Q 4

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 1.1 - … 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 1.2 - …
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Task … 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	



	Timetable (projects of only 12 months)
Report on deviations from Annex 1 of the Grant Agreement.
Fill in the planned implementation in beige and the deviations in red. Adapt and repeat lines/columns as necessary.

	Starting date:
	

	ACTIVITY
	MONTHS

	
	M 1
	M 2
	M 3
	M 4
	M 5
	M 6
	M 7
	M 8
	M 9
	M 10
	M 11
	M 12

	Task 1.1 - … 
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	Task 1.2 - …
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	

	Task … 
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	






[bookmark: _Toc498002803][bookmark: _Toc100494775]3. BUDGET IMPLEMENTATION (n/a for Lump Sum Grants)
	Overall budget implementation — Use of resources
	YES/NO

	We confirm that the overall budget consumption is in line with the advancement of the activities. 
If there are major deviations, identify them and explain the reasons why.
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LIST OF ANNEXES
n/a
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	VERSION
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	1.0
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	[bookmark: _Toc498002779]Initial version (new MFF).
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